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CCR No. 97-0779A Logged Date 5/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ | |Affected Release B Change Class ||

Title (description) : CLS L4s attribute changes.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Zi%tljggment and/or link modifications and/or release attribute changes are made as warranted. Data reflects RTM

Relvision A incorporates comments provided by acceptance test group to change most of the verification method
values.

Revision A removes S-CLS-01630, S-CLS-01640, and S-CLS-15720.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng Fos [] M&o [
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Sholeh Arshadi (signed) Sholeh Arshadi 5/14/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward J. Nicosia for Farzad Davarya 5/14/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/15/97
Signature Date
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